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Pardon our Mess

UPDATE |  Site mobilization has begun at 
the existing plant, with crews locating and 
marking utilities and preparing equipment for 
construction. This upgrade will replace aging 
equipment and create more modern treatment 
processes at the plant.
STATUS | Construction, Fall 2029

Surface Water Treatment Plant 
Capital Infrastructure Project2

UPDATE | Construction continues to 
progress. The lime slurry equipment has 
been installed, offsite wells are complete, and 
electrical equipment has been delivered to the 
site.
STATUS |  Construction, Fall 2026

SCIIP GE Groundwater Treatment 
Plant Upgrades1

UPDATE | The majority of the 15,700 linear feet 
of the new 30-inch water main has been installed. 
The team will next complete pressure testing to 
confirm the integrity of the new line before its 
placed into service. 
STATUS | Construction, Winter 2026

Freedom Blvd Waterline Extension3

Stay Connected

Scan the QR code 
to learn more!

Investing Today. | Building Tomorrow. | Serving our Community.

RESILIENT
Building stronger systems 
for the future.

SYSTEM 
Improving performance, 
reliability and operational 
efficiency.

INFRASTRUCTURE
Upgrading and renewing 
critical water, sewer, and 
stormwater assets.

ENHANCEMENTS
Enhancing service for a 
healthier and stronger 
community.

UPDATE | The majority of groundwater 
treatment plants are now reporting into the 
SCADA system. This new technology allows 
for system monitoring, operational efficiency, 
and water quality oversight. Real-time alerts 
allow staff to respond quickly to outages and 
other system events. 
STATUS | Ongoing, Winter 2027

Supervisory Control and Data 
Acquisition (SCADA)*

UPDATE | Design has advanced to the 30% 
milestone. Surveyors are on site wrapping 
up field investigation work, and the team 
is developing preliminary calculations. The 
Construction Manager at Risk (CMAR) 
delivery method was selected to allow 
early contractor involvement, streamline 
scheduling, reduce delays, and accelerate 
project delivery. 
STATUS | Design, Spring 2028 

Groundwater Treatment Plant Upgrades (6 locations)*


